ANCHOR
QEA &2

720 Olive Way, Suite 1900
Seattle, Washington 98101
Phone 206.287.9130

Fax 206.287.9131

July 16, 2012

Sean Sheldrake

Project Coordinator

U.S. EPA, Region 10

1200 Sixth Avenue, M/S ECL-111
Seattle, Washington 98101

Re: June 2012 Monthly Progress Report
Administrative Settlement Agreement and Order on Consent for Removal Action
U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255
Gasco Sediments Site within the Portland Harbor Superfund Site

Project Number: 000029-02.28

Dear Mr. Sheldrake:

This monthly progress report provides information required by Section VIII, Paragraph 26, of
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order)
for actions taken in June 2012 at the Gasco Sediments Site within the Portland Harbor

Superfund Site.

1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED

The following actions and correspondences occurred in this month:

e June 1 - Anchor QEA provided EPA the FTP site information for downloading the
Anchor QEA rollout summary of the Draft Engineering Evaluation/Cost Analysis (Draft
EE/CA) presentation provided to EPA and DEQ on May 30.

e June 13 - Anchor QEA notified EPA’s oversight consultant that the comprehensive
Gasco Sediments Site database that was used for development of the Draft EE/CA is

available via FTP download.
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e June 15 - Anchor QEA submitted the Gasco Sediments Site monthly progress report to
EPA.

e June 20 — Anchor QEA submitted the first errata to EPA regarding an inadvertent
omission of a Removal Action Objective (RAO) from Table 3.3-1 in the Draft EE/CA.

e June 22 - Anchor QEA completed the monthly visual monitoring of the shoreline area in

the direct vicinity of the pilot cap area.

2. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap are provided as Attachment A.

3. SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH

Anchor QEA anticipates the following activities to occur in the next month:
e Submittal of the July monthly progress report.

e Completion of monthly visual monitoring of the shoreline area in the direct vicinity of

the pilot cap area.

4, ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS

No problems or unforeseen conditions were encountered.

Please contact the undersigned if you have any questions or require additional information.

Sincerely,

Ryan Barth, P.E. Carl Stivers, Partner
Assistant Project Manager Project Manager
Attachments:

Attachment A Monthly Visual Monitoring Report for Pilot Cap Vicinity

Www.anchorqea.com



Mr. Sean Sheldrake
July 16, 2012
Page 3

Cc:

Bob Wyatt, NW Natural

Patty Dost, Pearl Legal Group PC

Tom McCue, Siltronic Corporation

Alan Gladstone and Hanne Eastwood, Davis Rothwell Earle and Xochihua
James Peale, Maul Foster Alongi, Inc.

Lance Peterson, CDM Smith

Matt McClincy, DEQ

Dana Bayuk, DEQ
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Visual Observations Log Form

Date
Location:
Project Name:

Monitoring Period:

Time Observations
Started:

Weather Conditions:

Wave Action
Observations:

Photographs Taken:

June 22,2012 Project Number: 000029-02 BG-28 Task 4a

NW Natural “Gasco” Site

NW Natural — Gasco

Monthly (Year 6)—June 2012

Time
Observation
Concluded:

June 22,2012 @ 15:15 June 22,2012 @ 16:15

Overcast, humid, 68° Fahrenheit, very light winds from the west @ 0-3 knots.

Light wave action (0.0 — 0.3 feet in height)

.

Tidal Conditions:

Willamette River level on 6/22/2012 ranged in elevation from 9.83 to 10.82
feet. The Willamette River level during photos was approximately 10.37 feet
(low tide) measured at 15:30 (River Level Elevation Datum: Morrison Gage
Height).

Observations of
Erosion/Deposition:

No erosion/deposition is evident along the shoreline. The shoreward extent
of the cap was not visible due to high river water elevation; and the extents
of the organoclay mat material were also submerged. (Photo 1).

Observations of Long-term
Controls (i.e., oil booms,
organo-clay mat, etc.)

During the observation, the Fuel and Marine Marketing (FAMM)
containment boom was placed across the cap area, between the upriver
corner of the ship dock and the wooden dolphin (near the upriver extent of
the site and near the Siltronic Corporation outfall). Buoys that identify the
cap area to mariners are in place as installed. The position of the FAMM oil
boom, warning buoys, and a general overview of the site shoreline is shown
in Photo 2.

Other Comments:

No sheen is evident in or around the cap area. Photo 3 shows the water
surface and shoreline immediately downriver of the sediment cap.

Recorded by:

Douglas Laffoon
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Photo 1— River level currently elevated above the extent of sediment cap (6/22/12):
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Photo 3 — Conditions immediately downriver of cap area (6/22/12):
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